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RESPONSE ACTION CONTRACT 2 

I 
MONTHL V PROGRESS REPORT & COST REVIEW 

' 

CONTRACT No. \ 

EP-S1-06-03 CONTRACTOR Nobis Engineering, Inc. 

TO No. 011 -· RSBD-B51 Q rn NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD December 29, 2007 to INV# 

January 25, 2008 A016 
ToPo Denise C. Boone DUE DATE February 24, 2008 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
t;>efore the due date shown. You may retain the attachments for your files. Thank you. 

YES NO NIA 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget ; 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y ; 

Computer charges i y 

Travel y 

Equipment 
y 

Level of team subcontractor effort charged is -

commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

957635
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours Invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below; 

ADDITIONAL COMMENTS: 

JJenise VJ. oQoone 

EPA Task Order Project Officer 
2/14/2008 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

December 29, 2007 
to January 25, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A016 

2/24/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair-
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: RI/FS OVERSIGHT 

Technical Progress (December 29. 2007 - Januarv 25. 2008) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the December 2007 Monthly Progress 
Report and Invoice to EPA on 01/17/08. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. 

• Task 01 - Initiated cursory technical review of an asbestos containing materials (ACM) 
summary report prepared by the PRPs. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$2,243.90, which represents a cumulative total of  LOE and $39,363.92. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

• Report 3 includes an expenditure limit at the task level. The expenditure limit established 
by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A016 ^ January 2008 

non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 12/29/2007 

Reporting Period To: 1/25/2008 

Invoice Date: 2/14/2008 

Invoice Number: A016 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,755.56 16,047.37 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Mail/Courier/Freight 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Cost Reporter Total 

Current 

Hours 1 Dollars 

1,594.37 

160.62 

1,754.99 

0.57 

0.57 

Cumulative 

Hours Dollars 

9,074.07 

3,728.76 

15,945.11 

8.18 

102.26 

Approved Budget 

Hours Dollars 

10,495.18 

7,114.00 

82,109.70 

173.00 

1,327.79 

83,437.49 

Page 1 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 12/29/2007 

Reporting Period To: 1/25/2008 

Invoice Date: 2/14/2008 

Invoice Number: A016 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

488.34 22,753.83 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

_, 

SUBTOTAL, Labor 

Engineer Sr Total 488.34 

488.34 

13,209.88 

22,535.43 

30,000.13 

41,839.33 

43,702.51 

SUBTOTALS FOR T E AND TEAM SUBS

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

H Dollars 

2,243.33 

0.57 

0.00 

0.00 

2,243.90 

e ^ 

Dollars 

38,480.54 

320.66 

0.00 

0.00 

38,801.20 

dget | 

Dollars 

123,949.03 

3,190.97 

0.00 

0.00 

127,140.00 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

Page 2 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail  
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

2,243.33 

0.57 

0.00 

0.00 

2,243.90 

39,043.26 

320.66 

0.00 

0.00 

39,363.92 

135,960.99 

28,927.01 

0.00 

0.00 

164,888.00 

Average Hourly Rate 172.56 154.32 146.12 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0.00 

164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

135,960.99 

28,927.01 

0.00 

164,888.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 'oi l Work Area Code: Rl/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 12/29/2007 

Reporting Period To: 1/25/2008 

Invoice Date: 2/14/2008 

InvoiceNumber: A016 

Invoice Purpose: Monthly Progress 

Task 
No. 

.01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Program Manager 

Cost Reporter 

Total 

abor Dollars 

2,243.33 

Other Direct Costs 

0.57 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

2,243.90 

Task Order Totals 2,243.33 0.57 0.00 0.00 2,243.90 

Cumulative To-Date 

Task 
No. 

01 

09 

Task 
Cat. 

Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

abor Dollars 

38,480.54 

562.72 

Other Direct Costs 

320.66 

0,00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

38,801.20 

562.72 

Task Order Totals 

Task Order Expenditure Limit 

39,043.26 320.66 0.00 0.00 39,363.92 

164,888.00 

Page 1 of 1 

non-responsive



REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 12/29/2007 

Reporting Period To: 1/25/2008 

Invoice Date: 2/14/2008 

Invoice Number: A016 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj, Planning & Support 

Communily Involvement 

Field Investtgation/Data 

Remedial Investigation R 

PRP Identif, & Screening 

PRP Eval, Remadial Alt, 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Ho

Cumulative 
Loaded Dollars 

voiced 

38,801,20 

0 00 

0,00 

562.72 

0.00 

0.00 

0.00 

0.00 

0,00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0,00 

0.00 

0,00 

0,00 

0,00 

0,00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

38.801,20 

0.00 

0,00 

562,72 

0,00 

0,00 

0.00 

0,00 

0,00 

Approved Budget 

Hours Dollars 

127.140,00 

0 00 

27,905,64 

3,096.46 

2,365.60 

1,576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 
Approved Budget 

% Hours ' 
Inv

'A Dollars 
Invoiced 

30.52% 

0,00% 

0,00% 

18,17% 

0,00% 

0,00% 

0,00% 

0,00% 

0,00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

30.52% 

0,00% 

0,00% 

18,17% 

0,00% 

0,00% 

0,00% 

0.00% 

0.00% 

Expenditure 
Umit 

Hours Dollars 

127,140.00 

0 00 

27,905,64 

3,096.46 

2,365,60 

1.576.20 

1,795,20 

1,008,90 

0,00 

Variance Based On 1 
Expenditure Limit | 

% Houre 
. invoiced 

% Dollare 
Invoiced 

30,52% 

0,00% 

0,00% 

18,17% 

0,00% 

0.00% 

0.00% 

0.00% 

0.00% 

39,363.92 39,363.92 164,888.00 23.87% 23.87% 164,888.00 23.87% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 12/29/2007 

Reporting Period To: 1/25/2008 

Invoice Date: 2/14/2008 

Invoice Number: A016 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat 

Code 

PP 

CR 

Fi 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif, & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibiiity Study Rpt 

Post RI/FS Support 

Task Order Qoseout 

Cumulative 
Houre 

Cumuiative 
Loaded Doilare 

invoiced 

38,801,20 

0,00 

0,00 

562,72 

0.00 

0,00 

0,00 

0.00 

0,00 

Doilare 
Incurred But 
Not Invoiced 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

0,00 

Total Invoiced 
* incurred But 
Not invoiced 

38,801,20 

0,00 

0 00 

562.72 

0.00 

0,00 

0.00 

0.00 

0.00 

Approved Budget 

Houre Dollare 

127,140.00 

0,00 

27,905.64 

3,096.46 

2,365.60 

1,576.20 

1,795.20 

1,008.90 

0.00 

Variance Based On 
Approved Budget 

% Houre 
invoiced 

% Dollare 
Invoiced 

30.52% 

0,00% 

0,00% 

18.17% 

0.00% 

0,00% 

0,00% 

0,00% 

0,00% 

% inv'd + 
Incr'd But 
Not inv'd 

30,52% 

0,00% 

0,00% 

18,17% 

0,00% 

0,00% 

0.00% 

0.00% 

0.00% 

Estimated Cost 
At Completion 

Houre Dollare 

127.140.00 

0.00 

27,905.64 

3,096,46 

2.365,60 

1,576.20 

1,795.20 

1,008.90 

0,00 

Variance Based On 1 
EstimatsAtCompleUonj 

% Houre 
Invoiced 

% Dollare 
Invoiced 

30,52% 

0 00% 

0,00% 

18.17% 

0.00% 

0.00% 

0,00% 

0.00% 

0.00% 

TOTAL 39,363.92 164,888.00 23.87% 23.87% 

/^ 

Page 1 of 1 
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standard Form 1034 

Revised January 1880 

Department of the Ttaasuty 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A016 

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

February 14, 2008 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S146-03 9/21/06 
REQUISITION NUKllBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

N o b i s Eng inee r i ng , Inc . 
1 8 Chene l l Dr i ve 
C o n c o r d , N H 0 3 3 0 1 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEE'S ACCT NUMBER 
If q u e s t i o n s o n th is invo ice , cal l 6 0 3 - 7 2 4 - 6 2 3 0 , J a n e t R ie l , F i n a n t » M a n a g e r 

SHIPPED FROM TO GOVERNMENT BIL NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE, OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description. Hem number of contract of Federal supply 

achedulei, and oOier InfdrmaHon deemed necessary) 

QUAN­
TITY 

UNIT PRICE 

COST PER 

AMOUNT 

12/29/07-01/26/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,243.90 

fOatg; (AuSmtnd C«ey»w Offlco) (TOe) 

ACCOUNTING CLASSFICATTON 

CHECK NUMBER ON ACCOUNfT OF U.S. TREASURY ON (NameofBank) 

CASH 

$ 

DATE PAYEE J 

1 When stated in foreign cunency, insert name of ct;[Tency 
2 II the ability to ceitlly and authority to approve are combined in one person, one signature is necessaiy; 

otherwise the approving officer will sign In the space provided, over his official title 
3 W/hen a voucha' is receipted in the nanne of a company or corporation, the name of the person writing the company 

or corporate name, as well as the capacity in which he signs, must appear. For example; "John Doe Company, per 
John Smith, Secretary" or 'Treasurer", as the case may be 

PER 

TrruE 

Prevtoui e<it]on u$«b}e U.S GOVERNMENT PRINni«3 OFRCE 1986-0-491 -248^0830 NSN 7540-00414-4209 

PRIVACY ACT STATEMENT 
TIta infbnrution requested on ttiis form Is required under the provisions of 31 U.S.C. 82b and 82c for the purpose of 
disbursing Federal money. The information requested is to Identify tt\e particular creditor and tho amounts to be paid. 
Failure to fumish this Information will hinder discharge of the payment obligation. 



Substi tutefor 
Fom»1(»35 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Contlniiatlon SIteet 

Environmentat Protection Agency, Washington, DC 20460 

Contractor Nol>ls Er>glneer<ng < 

Voucher No: A016 

Schedute No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE • Task Order O i l -RS-BD-B5ia Mlhwaukee Sohray Coke & Gas Site, Wl 

Saturday, Pecemfaer 29,2007 - Friday. January 25,2008 

HOURS: 
Prime 

CtiemistSr 

Cheinist Mid 

Engineer Sr 

En^neerMid 

Engineer Jr 

Environ Scteniist Sr 

Envbon Scientisl Mid 

Enviion Scientist Jr 

Geologist Sr 

GeotogtstMid 

GeologistJr 

Risk Assessor Sr 

Risk Assessor h M 

Technician (CAD/GIS) Sr 

Technician (CAO/GIS) Mkl 

Technkaan-FieW Sr 

Tectuifcian-Field Mid 

Tecivsctan-Fiekl Jr 

Toxkxiiogist Sr 

Toxteologist Mkl 

Program Manager 

FaiaKe Manager 

Cost Reporter 

Contract Manager 

Sutjconlract Administralor 

H&S Officer Sr 

H&SOfiicarMkI 

Project/Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

CtieirHstMkl 

Engineer Sr 

Engineer Mkt 

Engineer Jr 

Environ Scienlist Sr 

Environ Scientist Mk) 

Environ Scientist Jr 

Geok3gistSr 

Gedogtst Mki 

GedoglstJr 

Risk Assessor Sr 

Risk Assessor M d 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mkl 

Current Cumulative FUNDING AMOUNT: $387/174.00 

PENDITURE UMfT: $164,888.00 

Company eilns 

non-responsive



Substitutefor 
Fonn 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Environmental Protection Agency, Washlnatoo, PC 20460 

ConfinuatlonShed 

Contractor: Nobis Engineering 

Voucher No: A016 

Schedute No: 

Sheet No: 27 

COSTS: 

TechnkJan-FieM Sr 

Technidan-Fiekl Mid 

Techrtdan-Fiekl Jr 

Toxicoh>gist Sr 

Toxkx>k)glst Mid 

Progiam Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Sut>oontract Adnmiistrator 

H&SOfScerSr 

H&S Officer b6d 

Project Adnnnisliafair 

TOTAL 

Direct t^atxir 

Ottier Direct Costs 

Travel 

Team Sulxonlractors Costs 
- Weston Sotutkxis 

- Avatar Enviionmentai 
Subpool 
Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1.754.99 

0-57 

0.00 

488.34 

488.34 

0.00 

0.00 

2.243.90 

0.00 

2,243^0 

Cumulative 
16.507.83 

102-26 

0.00 

22,753.83 

22.753.83 

0.00 
0.00 

39.36352 

0.00 

39,363.92 

Company Confidentlai - Proprietayy brfonnaOon of Nobis EnglnettTfog 

non-responsive




